
December 12, 2016 

Via Electronic and U.S. Mail 

Mr. Christopher Sklaney 

de maximis, inc. 
1550 Pond Road 

Suite 120 
Allentown, PA 18104 

(610) 435-1151 
(610) 435-8459 FAX 

United States Environmental Protection Agency Region III 
Mail Code: 3HS21 
1650 Arch Street 
Philadelphia, PA 19103-2029 

RE: Monthly Progress Report for November 2016 Activities 
Boarhead Farms Superfund Site Operable Unit One (OU 1) 
EPA Docket No. ill-2000-002-DC 

Dear Mr. Sklaney: 

This monthly progress report is being submitted on behalf of the Boarhead Farms Superfund Site OU-1 
Group (the Group), which consists of Cytec Industries, Inc., Ford Motor Company, and SPS 
Technologies, Inc. (the Respondents), as well as other companies who have agreed to assist in funding 
this work and cooperating in all aspects with regard to implementation of OU-1. Fu1ther, this progress 
report has been prepared in accordance with Section IX (Reporting Requirements) of the 
Administrative Order on Consent (Order), USEPA Docket No. III-2000-002-DC. 

I. Action Taken Toward Achieving Compliance with the AOC 

• 
• 
• 

• 

C. 
• 

Remedial Design/Remedial Action 
Submitted the October Monthly Progress Report to the USEPA on November 10, 2016 . 
Continued with the maintenance of the GIS for the Site . 
Mobilized field crews to initiate the extension of the groundwater collection system . 

O&M of the Groundwater Extraction and Treatment System 
Continued with routine O&M of the Groundwater Extraction and Treatment System as 
follows: 

Weekly inspection of all treatment equipment. · 
Removal, cleaning and repair (as necessary) of pumps from sumps and extraction 
wells. 
Monitoring/measuring groundwater recovery rates (relative) from the various sumps 
and extraction wells. 

O&M Residential Well Treatment Systems 
None . 
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II. Summary of All Results of Sampling, Tests, or Other Data 

• Residential potable water sample data that was collected as part of the October L TMP 
sampling was provided to the homeowners in November. 

III. Deliverables Completed and Submitted to USEP A 

• None . 

IV. Work Anticipated to be Completed in Next 6 Weeks (December 1, 2016 through 
January 13, 2017) 

• Continue field work associated with southern plume groundwater collection extension. 
• Provide the October L TMP Report to the Agencies. 

V. Delays, Anticipated Delays and Corrective Action 

• None . 

VI. Community Relations Plan Support 

• None . 

If you have any questions, please feel free to contact me. 

Sincerely, 

de maximis, inc. / 

~c,,t.f 
R. Craig Coslett 
Assistant Project Coordinator for OU-1 Group 

CC: D. Atmstrong, PADEP (2 Copies) 
Peter Randazzo, B&C 
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